Software Engineering & Project Management (SEPM)

Energy & Utility Management System (EUMS)

Billing, metering and customer service for electricity, water and gas

Contribution Record

Group number	Group 3
Course and section	Software Engineering & Project Management (SEPM), CSEF
Date	October 2026

#	Name	Registration number
1	Sumit P Surendran	20243590
2	Sreethan Reddy	20243550
3	Sushrut Lad	20243551
4	Viswajith	20243559

1. Contribution Record

1.1 Individual contribution table

#	Name	Reg. no.	Responsibilities and work done	Share
1	Sumit P Surendran	20243590	Database design, ER model, seed data, reports module	25%
2	Sreethan Reddy	20243550	Frontend pages, customer portal, UI design	25%
3	Sushrut Lad	20243551	Backend (billing, readings), database triggers	25%
4	Viswajith	20243559	Requirements/SRS, testing, documentation	25%

Table 1: Individual contributions

1.2 Task-allocation table

Task	Phase	Responsible	Support	Status
Feasibility study	Feasibility	Sushrut Lad	Viswajith	Done
Requirements and SRS	Requirements	Viswajith	Sushrut Lad	Done
Use cases and user stories	Requirements	Viswajith	Sreethan Reddy	Done
Architecture and module design	Design	Sushrut Lad	Sumit P Surendran	Done
ER diagram, schema, normalisation	Design	Sumit P Surendran	Sushrut Lad	Done
Triggers and views	Design	Sushrut Lad	Sumit P Surendran	Done
UI design and templates	Design / Impl.	Sreethan Reddy	Viswajith	Done
Auth, customers, connections	Implementation	Sushrut Lad	Sreethan Reddy	Done
Meter readings and billing	Implementation	Sushrut Lad	Sumit P Surendran	Done
Payments and customer portal	Implementation	Sreethan Reddy	Sushrut Lad	Done
Complaints and outages	Implementation	Sreethan Reddy	Sumit P Surendran	Done
Dashboards and reports	Implementation	Sumit P Surendran	Sreethan Reddy	In progress
Seed data and sample CSV	Implementation	Sumit P Surendran	Viswajith	Done
Unit and functional tests	Testing	Viswajith	Sushrut Lad	Done
Mid-sem report and diagrams	Documentation	Viswajith	Sumit P Surendran	Done
MySQL port	Implementation	Sumit P Surendran	Sushrut Lad	Pending

Table 2: Task allocation