Software Engineering & Project Management (SEPM)

Energy & Utility Management System (EUMS)

Electricity · Water · Gas — billing, metering and customer service

Meeting Log and Weekly Progress

Software process model: Waterfall · Combined SEPM + DBMS course project

Group number	Group __
Course and section	Software Engineering & Project Management (SEPM), Section __
Supervisor / instructor	Prof. _____
Institute	_____ Institute of Technology
Date	October 2026

#	Name	Registration number
1	Sushrut Lad	_____
2	Member 2	_____
3	Member 3	_____
4	Member 4	_____

1. Meeting Log

> Fill the date, attendance and decisions for each meeting actually held. The agenda column lists what each meeting covered according to the project plan.

#	Date	Agenda	Decisions / action items	Attendees
1		Kick-off: topic, roles, process model	Chose Waterfall; same system for DBMS and SEPM; assigned roles; GitHub repo created.	
2		Feasibility study review	Approved Python + Flask + SQLite; payment gateway to be simulated.	
3		Requirements gathering	Listed actors and modules; studied sample electricity and water bills and slab tariffs.	
4		SRS review and MoSCoW prioritisation	Froze SRS v1.0; 25 functional, 12 non-functional requirements.	
5		Design review: ER diagram and schema	Accepted 16-table 3NF schema; bills keep a snapshot of charges.	
6		Design review: triggers, UI mock-up	Business rules moved into triggers; UI based on UtiliPro mock-up.	
7		Implementation check-in 1	Auth, customers, readings working; billing function unit tested.	
8		Implementation check-in 2	End-to-end reading → bill → payment working; complaints and outages started.	
9		Testing and mid-sem preparation	Tests written; report, diagrams and demo video tasks assigned.	

Table 1: Meeting log

2. Weekly Progress Record

Week	Planned	Completed	Remarks
1	Feasibility study	Feasibility report	
2	Requirements gathering	Actors, modules, FR draft	
3	SRS, use cases, prioritisation	SRS v1.0 frozen	
4	Architecture, ER diagram	ER diagram, architecture	
5	Schema, triggers, UML, UI design	schema.sql, UML, mock-up; project skeleton	
6	Auth, customers, connections	Done	

7	Readings, billing, payments	End-to-end feature working	
8	Complaints, outages, tariffs, dashboards; tests	Done; 20 tests passing; mid-sem report	

Table 2: Weekly progress